
2009                                                                                                                       2010                                                                                                                       2011                                                                                                                       2012

Groundbreaking
August 20, 2009

Construction  
Aug ‘09 - Aug ’11

Working Session 
/Tra�c
8/3/09

Bike Trail 
Meeting
7/28/09

 

Shoring, Excavation & Soil 
Improvements   
Aug - Dec ‘09

Parking Garage 
Structure 
Nov ‘09 - Jun ’10

Data Center 
Structure 
Feb - Aug ’10

Roundabout/ Trail 
Sep - Oct ‘10

Complete O�site 
Paving Sep 
Oct ‘10

Site Landscaping 
Nov - Dec ‘10

Complete 
Site Work 
Jan-Feb ‘11

O�ce & Tenant 
Improvements 
Commissioning 
Apr - May ‘11

O�ce Building 
Structure 
Mar - Sep ‘10

City of Olympia 
Preconstruction 
Meeting 
7/27/09

Data Center 
Commissioning 
Mar - Jun ‘11

O�site Landscaping 
Sep - Oct ‘10

O�site Improvements 
Apr - Nov ‘10

Substantial Completion 
Sep ‘11

Revised Tra�c 
Impact Analysis 
to City   8/4/09

Working Session 
/Landscape 
8/17/09

Data Center 
Foundation
Oct ‘09 - Feb ’10

Garage Foundations 
Nov ‘09 - Mar ’10

State Finance 
Committee
Jun ‘09

Updated  9/4/09

Data Center and O�ce Building 
Construction Calendar

Working Session 
/Parking & Transportation 
9/10/09


