



WHEELER **CONSTRUCTION ADVISORY**

Week of: Monday December 14, 2009 – Sunday December 20, 2009

Jobsite Location: 14th Ave. S.E. and Jefferson St. S.E. (Wheeler Lot)

Project Standard Work Hours: 7:00 a.m. – 5:30 p.m.

Major Work Activities This Week:

- Excavation work for the building foundations and electrical vaults below the buildings will continue. Trucks will continue to enter the site off Jefferson St. onto Wheeler Ave and exit onto 14th Ave from Cherry St.
- Work will continue for the placement of building foundations and walls. Concrete pours are currently planned for Monday, Tuesday, Thursday and Friday (12/14, 12/15, 12/17 and 12/18), but will be dependent on weather conditions. Foundation work will also continue for the larger mat footings located on the east and west side of the project. Staging for concrete trucks will remain to be done utilizing Cherry St.
- Installation of under slab piping and the distribution of electrical services at the bottom of the excavation will be ongoing. Under slab drainage work will also start this week
- Soil improvement work will continue; stone column work is currently scheduled to be completed prior to the coming holidays.

Project Recycling:

- Recycled material content as of 12/4/09:
 - Total Material for disposal: 2,277 tons
 - Total Material recycled: 1,931 tons
 - Total Percentage Recycled: 85%

Non-Standard Work Hours and Activities:

- Work for the placement of building foundations and walls as well as soil improvements will likely occur during the day on Saturday December 19th, depending on the weather.

Street Closures / Impacts:

- Flaggers will continue to be posted at the site entrance at Jefferson St and exit at 14th Ave to assist trucks entering and leaving the site. Additional flaggers will be posted on 14th Ave and 16th Ave as necessary during concrete work.
- On-street parking on the north side of 16th Ave will remain closed between Jefferson St and Cherry St.

Deliveries:

- Deliveries will continue to occur daily and remain being routed predominantly off Jefferson St. onto Wheeler Ave.