



WHEELER **CONSTRUCTION ADVISORY**

Week of: Monday August 31, 2009 – Sunday September 6, 2009

Jobsite Location: 14th Ave. S.E. and Jefferson St. S.E. (Wheeler Lot)

Standard Work hours: 7:00 a.m. – 5:30 p.m.

Possible non-standard work hours and activities: Excavation and trucking activities will likely occur on Saturday September 5, weather permitting.

Major Work activities this week:

- Excavate using a vactor truck and install utility lines along Jefferson St between 16th Ave and 14th Ave. Partial lane closures, sidewalk closures and associated detours to take place as outlined below under “Street Closures/Impacts.”
- Building demolition will continue.
- Excavation activities will continue.
- Haul trucks for excavation and demolition debris will enter the site off Jefferson St. onto Wheeler Ave and exit onto 14th Ave from Cherry St.
- Shoring piles and materials to be delivered onsite. Drilling and installation of piles may start as soon as Thursday, September 3.

Street Closures / Impacts:

- Flaggers will be posted at the site entrance at Jefferson St and exit at 14th Ave to assist haul trucks entering and leaving the site.
- Intermittent sidewalk and lane closures will occur at the intersection of Jefferson St. and 14th Ave.
- A detour is to be in place periodically for northbound traffic on Jefferson St. for utility work. The detour will route traffic on Maple Park Dr to Capitol Way.
- Tuesday, September 1 – On-street parking on the north side of 16th Ave is to be closed between Jefferson St and Cherry St.

Deliveries:

- Deliveries will occur daily and will be routed predominantly off Jefferson St. onto Wheeler Ave.